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1. INTRODUCTION  
This progress report describes the work carried out in the second semester of 2011, 
concerning the development of the second generation Schengen Information System (SIS II) 
and preparations for migration from SIS 1+ to SIS II. It is presented to the Council and the 
European Parliament in accordance with Article 18 of Council Regulation (EC) No 
1104/2008 of 24 October 2008
1 and of Council Decision 2008/839/JHA of 24 October 2008
2 
on migration from the Schengen Information System (SIS 1+) to the SIS II. 
2. PROJECT STATUS  
2.1. Overview of progress during the period under review 
The end of 2010 and the first half of 2011 witnessed considerable activity at both Central SIS 
II and Member State levels with the implementation of the final technical specifications that 
govern the interaction of the central system and the national systems. This was a pre-requisite 
for finalising the technical development of the project. The second semester of 2011 saw 
steady progress on the intensive testing of the coherence between the central and the national 
systems.  
As in any other IT project of similar nature, such intensive testing identified a number of 
issues both at central and national levels. The sources of the issues related to three key areas: 
(i) at national level, several Member States experienced issues or delays during the 
performance of their Compliance Tests Extended (CTE). In order to accommodate additional 
testing time or late starts in carrying out CTE, the schedule for these tests had to be extended; 
(ii) at central level, the performance of the Central System Qualification Tests (CSQT) 
without Member States took longer that initially planned. The impact on the Global Schedule 
was however absorbed shortly after; 
(iii) the unavailability of sufficient resources for the SIS II project at the French Data Centre 
in Strasbourg (C.SIS) triggered lengthy discussions on the timely preparation and validation 
of the SIS 1+ test tools which had been described in the Council Conclusions of 4 June 2009, 
in relation to the performance of the second Milestone Test. This matter caused concern as it 
could result in either a delay in the overall schedule that could not be mitigated or the need for 
renouncing the SIS 1+ tools. 
In order to address these issues, the Commission worked together with experts from the 
Member States within both the Global Programme Management Board (GPMB) and SIS-VIS 
Committee to identify the mitigation solution that would allow, inter alia, the project 
                                                 
1  Council Regulation (EC) No 1104/2008 of 24 October 2008 on migration from the Schengen 
Information System (SIS 1+) to the second generation Schengen Information System (SIS II) (OJ L 
299, 8.11.2008, p. 1). 
2  Council Decision 2008/839/JHA of 24 October 2008 on migration from the Schengen Information 
System (SIS 1+) to the second generation Schengen Information System (SIS II) (OJ L 299, 8.11.2008, 
p. 43).  
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stakeholders to maintain the go-live date in the first quarter of 2013. A wide majority of 
Member States supported this mitigation solution. 
2.2. Technical framework for finalising the project 
Tests 
By this reporting period, the SIS II project reached a stage where a series of thorough testing 
campaigns could be carried out to prove the stability, proper functioning and performance of 
both the national and central systems. The approach consists of testing the national and central 
systems' components first separately (during this reporting period), and then together (starting 
in the following reporting period). 
Following the implementation of the necessary technical updates at national level, Member 
States began verifying the compliance of the national systems with the SIS II specifications 
during the CTE phase. As the performance of this test phase was slower than envisaged in the 
Global Schedule, further national testing will be carried out in 2012. Moreover, contractual 
and technical problems at national level prevented two Member States from starting their tests 
in 2011. In order to address these delays, the Commission initiated dynamic management of 
testing slots, by allocating testing environments to Member States as soon as they became 
available. Whilst, by the end of 2011 the delay in CTE testing was not considered to be on the 
critical path for project delivery, all Member States must finalise their CTE campaigns by 24 
May 2012 so as to allow the Comprehensive Test to start in accordance with the timeframe 
provided in the Global Schedule.  
During the same period, qualification tests (CSQT without MS) were scheduled to take place 
at central level. This test campaign was due by the end of September but was re-scheduled 
and finished by 14 December 2011. The delay was caused by a problem with the link between 
the Central Unit (CU) and the Back-up Central Unit (BCU), which was slowing down the 
synchronisation and exchange of data between the two units and caused deterioration in 
performance. Technical adaptations were necessary in order to overcome this difficulty. The 
adaptations guaranteed that the BCU contained the same data as the CU, in case of a failure in 
the CU. The nature of these adaptations did not change any of the system's technical 
requirements, including those related to availability, resilience and performance of the system 
and did not have any impact on national systems.  
The subsequent phase consists of carrying out further central system qualification tests with 
the participation of a number of Member States (CSQT with Member States), this being 
planned to commence on 16 January 2012 and to run throughout the first quarter of 2012. All 
eight participating Member States made good progress in their compliance tests (a pre-
requisite to enter the subsequent testing phase) to the degree that there were no concerns 
regarding the possibility of starting the CSQT with Member States on time. 
The impact of the delays at both Member States and central levels, as described above, was 
already absorbed within the project schedule. The Commission, together with the Presidency 
and the GPMB, identified ways to mitigate, absorb or compensate for these delays so as to 
ensure that the go-live date for SIS II would remain unchanged.  
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2.3. Preparations for the second Milestone Test 
Substantial preparatory activity for the second Milestone Test took place in several work-
streams. In particular, the target date for the reference document detailing the relevant test 
cases was set for early 2012. With regard to the validation of test results, and pursuant to the 
June 2009 Council Conclusions, in May 2011, the relevant Council Working Party mandated 
the SIS 1+ contractors and the French authorities to undertake the necessary work towards 
ensuring the validation and availability of the C.SIS measurement tools for the test.  
In the course of September 2011, France (C.SIS) and the SIS 1+ contractors announced in the 
Working Party that they would not be able to validate or operate the tools for the second 
Milestone Test within the scope and timeline set out in the Global Schedule. The Presidency 
and the Commission organised several technical meetings with C.SIS and SIS 1+ contractors 
to work out concrete solutions and the matter was further discussed at Council Working Party 
level.  
Faced with the unavailability of the SIS 1+ tools, Commission and Member States' experts 
analysed all possible solutions. A vast majority converged towards the option based on the use 
of the available SIS II tools (i.e. the two testing tools that were developed for the SIS II 
project by the Commission's main development contractor and quality assurance contractor). 
It should be stressed that these SIS II tools were also explicitly mentioned in the June 2009 
Council Conclusions, alongside the SIS 1+ tools, and were already used during the successful 
first Milestone Test. Moreover, this solution also foresaw that upcoming testing phases and 
activities would be rearranged so as to allow the completion of national testing by May 2012 
and the start of the second Milestone Test in April 2012.  
This was the solution that would best preserve the shared objectives of the project: 
undertaking credible testing campaigns, maintaining the go-live date in the first quarter of 
2013 and avoiding a negative impact on SIS 1+ by easing the pressure on resources within 
C.SIS. It received the support of a large majority of delegations in the SIS-VIS Committee of 
7 November 2011.  
However, taking into consideration the concerns that continued to be expressed by some 
Member States, at the JHA Council on 13 December 2011, the Commission aimed to 
reinforce the common interest in a credible second Milestone Test by inviting any Member 
State still having doubts on the specifications and reliability of the SIS II tools to participate 
in their validation. 
Notwithstanding this, the test tools developed by France for SIS 1+ can be retained for later 
testing if they become available.  
2.4. Preparations for the Comprehensive Test 
The migration legal instruments describe the Comprehensive Test
3 as confirming, in 
particular, the completion by the Commission and the Member States participating in SIS 1+ 
of the necessary technical arrangements to process SIS II data and the demonstration that the 
level of performance of SIS II is at least equivalent to that achieved with SIS 1+. 
                                                 
3  Common Article 8 of Council Regulation (EC) No 1104/2008 and of Council Decision 2008/839/JHA.  
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Accordingly, the reporting period saw considerable discussion on the matter and marked the 
beginning of the preparation of the plan for the Comprehensive Test. This will be thoroughly 
reviewed and refined in the first semester of 2012, with a view to the Comprehensive Test 
taking place in the second semester of 2012, prior to the activities dedicated to migration.  
2.5. Preparations for migration 
Testing the converter 
In order to successfully perform the migration from SIS 1+ to SIS II an interim migration 
architecture will be put in place. This will include a converter designed to convert data in two 
directions between the current C.SIS and central SIS II and keep both systems synchronised 
for the period of time required for Member States to move from one system to the other
4.  
Such a key component of the migration architecture requires significant testing. In order for 
this to take place a SIS 1+ test environment was required. Given C.SIS inability to provide 
such an environment, as initially foreseen, a new environment had to be purchased by the 
Commission and a number of tests had to be completed and validated.  
With regards to the converter itself, it passed Factory Acceptance Tests in October 2011. 
After this acceptance, the converter was deployed to Strasbourg and tested against SIS II 
(System Solution Testing – SIS II) in anticipation of further testing with SIS 1+. Additionally 
the Commission installed and tested the necessary SIS 1+ communication components in the 
converter itself, a required step prior to linking the converter to SIS 1+. Preparations were 
made to connect the converter to the test environment for the start of 2012.  
In the first half of 2012, the converter will be tested against SIS 1+ (Qualification Tests), with 
a view to testing the converter against both systems at the same time in the summer of 2012. 
This work is the precursor to carrying out rehearsals with the Member States. Following 
rehearsals, the next step will be live data migration from SIS 1 to SIS II early in 2013. 
Planning the migration 
On 23 February 2011, the SIS-VIS Committee delivered a favourable opinion on three 
important documents paving the way for the migration activities, namely the SIS II Migration 
Plan, Test Strategy and Test Plan. 
Of these, the Migration Plan is designed to meet the technical needs of Member States by 
reflecting their favoured technical approach. This approach was not fully in line with the 
migration legal instruments. The Commission intends to propose, in early 2012, an 
amendment to the legal framework, with a view to aligning the legal provisions with this 
technical approach.  
There is still a heavy responsibility on the Member States to ensure that attention is given to 
the issue of data quality. Indeed, only data meeting the data quality rules of SIS 1+ can be 
migrated to SIS II. Data which are not compliant with SIS 1+ data quality rules must be 
"cleansed" prior to the switchover to SIS II as they cannot be transferred in a non-compliant 
                                                 
4  Common Article 10 (3) of Council Regulation (EC) No 1104/2008 of 24.10.2008 and of Council 
Decision 2008/839/JHA of 24.10.2008.  
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format. The Polish Presidency made data cleansing a priority for the second half of 2011. A 
dedicated meeting demonstrated the approaches that several Member States had taken to this 
important activity. 
The Commission is working closely with the Member States in writing the Migration Manual, 
a document setting out in detail the steps which had been outlined in the Migration Plan. The 
Manual will define roles and responsibilities throughout the process and describe the detailed 
schedule for the migration of real SIS data. This task, which commenced in December 2011, 
must be finalised by the end of 2012.  
At Working Party meetings, Member States raised the issue of SIRENE migration. This is the 
change from the Member States' existing SIS 1+ SIRENE Bureaux systems to their new 
SIS II SIRENE systems. The migration legal instruments provide that the Member States 
participating in SIS 1+ shall conduct a test on supplementary information (functional SIRENE 
tests)
5. The Commission supported Member States in their preparations to review the 
technical specifications of data exchange between the SIRENE Bureaux, an activity to take 
place in the first half of 2012. 
2.6. SIS II network  
The SIS II project includes the provision of a wide area communications network, meeting the 
requirements of availability, security, geographical coverage and level of service, to enable 
the central and national systems to communicate. 
For operational purposes Member States have both main and back-up interfaces with the 
network. During the reporting period, a number of Member States' back-up interfaces were 
reactivated in order to prepare for tests involving switching between main and back-up sites. 
This reactivation process is to continue into 2012. 
The SIS II basic legal instruments describe the communication infrastructure dedicated to SIS 
II data and the exchange of data between SIRENE Bureaux
6. Following the Member States 
confirmation of the technical specifications of the SIS II SIRENE mail relay, the Commission 
finalised the procurement procedures. The mail relay will be installed in the first half of 2012, 
in anticipation of the Member States' test on supplementary information. 
2.7. Operational management 
Following joint statements of the Council and the European Parliament when adopting the SIS 
II and VIS legal instruments, in June 2009 the Commission proposed to set up an Agency for 
the operational management of large-scale IT systems in the area of freedom, security and 
justice. The Regulation establishing the Agency was adopted on 25 October 2011
7.  
                                                 
5  Common Article 9 (1) of Council Regulation (EC) No 1104/2008 and of Council Decision 
2008/839/JHA. 
6  Common Article 4 of Regulation (EC) No 1987/2006 of the European Parliament and of the Council of 
20 December 2006 on the establishment, operation and use of the second generation Schengen 
Information System (SIS II) (OJ L 381, 28.12.2006, p. 4) and of Council Decision 2007/533/JHA of 12 
June 2007 on the establishment, operation and use of the second generation Schengen Information 
System (SIS II) (OJ L 205, 7.8.2007, p. 63). 
7  Regulation (EU) No 1077/2011 of the European Parliament and of the Council of 25 October 2011 
establishing a European Agency for the operational management of large-scale IT systems in the area of 
freedom, security and justice (OJ L 286, 1.11.2011, p.1)   
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The Agency will take up its responsibilities as regards the operational management of VIS 
and EURODAC on 1 December 2012, whilst, with regard to the operational management of 
SIS II, it will do so once this system is brought into operation. In future, the Agency could 
also be entrusted with other large-scale IT systems in the area of freedom, security and justice 
if so provided by the relevant legislative instruments. 
2.8. Security  
The study on additional network security for SIS II was presented to the SIS-VIS Committee 
in the previous reporting period. A technical solution, complying with all requirements, was 
identified and a pilot project subsequently commenced. The necessary equipment was 
purchased and a first phase was run between October and December 2011 in a controlled 
environment. All technical options for the deployment of a solution were validated. The next 
step of the pilot project will be to perform a further test, for which the participation of three 
volunteer Member States will be needed. Germany and Austria have already put themselves 
forward to participate and a further volunteer is sought. The goal is success during the 
security audit of the system, due to take place in the summer of 2012. 
3. MANAGEMENT  
3.1. Financial aspects  
SIS II budget 
By the end of the reporting period, the total budgetary commitments made by the Commission 
on the SIS II project since 2002, amounted to EUR 148 283 233. The corresponding contracts 
include feasibility studies, the development of the Central SIS II itself, support and quality 
assurance, the SIS II network, preparation for operational management in Strasbourg, 
security, biometrics preparations, communication and experts' mission expenses. 
Of this amount, EUR  95 414 354 had actually been paid between 2002 and the end of 
December 2011. The main expenditure items were development (EUR  52 336 641), the 
network (EUR 24 983 117), support and quality assurance (EUR 9 492 497) and preparation 
for operational management in Strasbourg and Sankt Johann im Pongau (EUR 7 077 303). 
Budget execution 
  From 2002 to December 2011  From July to December 2011 
(EUR)  Commitments Payments Commitments Payments 
Development 
(HP/Stéria) 
80 593 047 51 072 141 134 184  16 204 913
Development (Atos)  3 535 041 1 264 500 3 535 041  1 264 500
Support & quality 
assurance 
13 092 269 9 492 497 2 129 015  900 319 
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Network  38 526 008 24 983 117 6 150 053  3 462 496
Operational 
management preparation 
8 965 894 7 077 303 1 290 179  841 246
Security  1 358 310 217 712 4 027  0
Studies / Consultancy  961 131 942 261 0  0
Information Campaign  33 373 33 373 0  0
Experts Mission 
Expenses 
1 203 286 316 577 0  79 711
Others  14 874 14 874 0  0
TOTAL: 148 283 233 95 414 354 13 242 499  22 753 185
 
Additional financing for Member States' national development 
The October 2010 Council urged the Commission to make the necessary arrangements to 
make the European External Borders Fund (EBF) available to the Member States to support 
the completion of national system developments. 
Accordingly, a significant reallocation of resources towards SIS II national projects was 
undertaken within the framework of the 2011 programming for the EBF. In most cases, it was 
possible to accommodate the extra financial needs related to SIS II in the annual programmes 
for 2011. However, this was not possible for eight Member States either because of the 
limited size of their EBF allocations and/or by the need to cover other pressing, and equally 
strategic, priorities in their annual programmes. It was therefore decided to meet these needs 
from the Community Actions part of the EBF.  
By the end of 2011, all grant agreements had been signed by the Commission and the Member 
States concerned and an advance payment of 75% of each grant had been made to the 
respective Member State. 
3.2. Project management  
3.2.1. Global Programme Management Board (GPMB) 
The amendments to the migration legal instruments adopted on 3 June 2010 formalised the 
GPMB as an advisory body for assistance to the central SIS II project to facilitate consistency 
between central and national SIS II projects
8. The GPMB has neither decision-making power 
nor any mandate to represent the Commission or Member States. 
                                                 
8  Council Regulation (EU) No 541/2010 of 3 June 2010 amending Regulation (EC) No 1104/2008 on 
migration from the Schengen Information System (SIS 1+) to the second generation Schengen 
Information System (SIS II) (OJ L 155, 22.6.2010, p. 19) and Council Regulation (EU) No 542/2010 of 
3 June 2010 amending Decision 2008/839/JHA on migration from the Schengen Information System  
EN  10     EN 
The GPMB met 20 times during the period covered by this report.  
3.2.2. SIS-VIS Committee (SIS II) 
The Commission is assisted in the development of SIS II by the SIS-VIS Committee. There 
were five meetings of the SIS-VIS Committee on SIS II technical matters in the period July – 
December 2011. Several key approvals were achieved on migration and testing.  
In addition to regular SIS-VIS Committee meetings, working groups of the Committee and 
workshops, involving Member States' experts, are organised to discuss detailed technical 
issues. These meetings generally focus on issues arising from specific project deliverables: 
•  The Test Advisory Group (TAG), provides the SIS-VIS Committee with an 
opinion on issues related to the organisation, implementation and interpretation of 
tests. This group held 23 meetings in the reporting period. 
•  The Change Management Board (CMB), provides advice on classification, 
qualification and the potential impact of correction of reported issues. Due to the 
amount of effort expended on agreeing the updated technical specifications of the 
central system in 2010-11 and the subsequent stabilisation of requirements, this 
working group, which also reports to the SIS-VIS Committee, was not formally 
convened during the reporting period; neither were any SIS II Migration 
Workshops/meetings held during this period. 
3.2.3. National planning and coordination 
A working group composed of the Member States' national project managers (NPM) is 
organised to advise the Commission project team. The purpose of the NPM meetings is to 
deal with detailed planning issues, risks and activities both at the central and national project 
levels. During this reporting period four NPM meetings took place. 
3.2.4. Council  
Overall a positive and cooperative atmosphere characterised the meetings in the Council. 
Given the very technical nature of the project, the Commission paid particular attention to 
transparency, for example through the provision of a detailed letter to the Presidency in 
November 2011. On subjects where Member States sought additional clarification, the 
Commission held bilateral meetings in order to ensure that a common base of understanding 
is achieved. This is also pursued through the Council's SIS II Task Force, of which the 
Commission is a member, which provides an overview of preparations at Member State level 
to the Council. Additionally, the Member States recognised the need to review a key technical 
document on data exchange between SIRENE Bureaux and to establish a structure to plan and 
manage the SIRENE functional tests. Ad hoc groups were established accordingly, with the 
Commission being invited to both. 
As expressed in Council Conclusions and in line with the wishes of all parties in the project to 
maintain complete transparency, the Commission keeps the Council informed, regularly, on 
the implementation of the Global Schedule for SIS II and expenditure on the central project. 
                                                                                                                                                          
(SIS 1+) to the second generation Schengen Information System (SIS II) (OJ L 155, 22.6.2010, p. 23) 
introducing an Article 17a into the migration legal instruments.  
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The Commission takes part in the meetings of the preparatory bodies of the Council 
responsible for the Schengen Information System and of each Council of Ministers session 
where SIS II is included on the agenda. The Commission has presented reports on the state of 
play of the SIS II project and the next steps envisaged. 
The Commission circulates a weekly flash report, summarising technical developments, to 
colleagues engaged in the project at national level. 
3.2.5. European Parliament 
At the end of 2011, the European Parliament decided to put into the reserve part of the 
appropriations for the SIS II project in the EU General Budget. The Commission keeps the 
European Parliament informed on the state of play of SIS II. In addition to fulfilling the 
reporting obligations provided by the SIS II legal instruments
9, the Commission provided the 
European Parliament with further information on financial, contractual and scheduling matters 
and the status of the project in the context of the discussions on the release of SIS II 
appropriations for 2011 from the reserve. Finally, the Commission responded to seven 
parliamentary questions on SIS related matters. 
4. PRIORITIES FOR THE NEXT REPORTING PERIOD  
During the next reporting period, January to end-June 2012, there will be seven principal 
areas of activity: 
•  the finalisation of CTE testing at national level; 
•  the finalisation of CSQT with Member States; 
•  the preparation for and the carrying out of the Provisional System Acceptance 
Tests (PSAT); 
•  the preparation for and the carrying out of the second Milestone Test; 
•  the preparation for the Comprehensive Test; 
•  the pilot project on security and preparation for the subsequent test and audit;  
•  the installation of the SIS II SIRENE mail relay in anticipation of the Member 
States' test on supplementary information. 
5. CONCLUSIONS 
As is to be expected during a period of intensive testing, issues were found which had to be 
resolved in relation to both the central and national systems. However, through a cooperative 
and pragmatic working style, these issues were addressed and solved and the SIS II project 
remains on track. These actions provided the foundations for a series of critical tests to be 
                                                 
9  Common Article 18 of Council Regulation (EC) No 1104/2008 and of Council Decision 2008/839/JHA.  
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carried out throughout 2012, namely the PSAT, the second Milestone Test and the 
Comprehensive Test.  
At national level, Member States will, during the first semester of 2012, continue to ensure 
that they can make use of the installation of the new SIRENE mail relay for the test on the 
exchange of supplementary information between Member States. 
The Commission and Member States will continue to work together to ensure that SIS II 
complies with the requirements of the security audit, due in the summer of 2012. 
Finally, on the basis of tests on the converter which have already been carried out, preparation 
for migration between SIS 1+ and SIS II will continue.  
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Annex I 
SIS-VIS Committee (SIS II) and Working Group Meetings 
Meetings held during the reporting period  
JULY 2011 
12, 19, 25  SIS II Global Programme Management Board 
18  SIS II Migration Workshop  
26  SIS II National Project Managers' Meeting 
26  SIS-VIS Committee (SIS II Technical Formation Meeting) 
11  SIS II Test Strategy Workshop 
4, 18, 25  SIS II TAG meeting (Test Advisory Group) 
 
AUGUST 2011 
2, 9, 22  SIS II Global Programme Management Board 
23  SIS II National Project Managers' Meeting 
23  SIS-VIS Committee (SIS II Technical Formation Meeting) 
1, 15, 22  SIS II TAG meeting (Test Advisory Group) 
 
SEPTEMBER 2011 
2, 9, 16, 22, 30  SIS II Global Programme Management Board 
23  SIS-VIS Committee (SIS II Technical Formation Meeting) 
23  SIS II National Project Managers' Meeting 
29  SIS II TAG meeting (Test Advisory Group) 
22  SIS II Workshop on Compliance Test (Extended) TDDs 
24  SIS II Migration Workshop 
 
OCTOBER 2011 
6, 13, 27  SIS II Global Programme Management Board 
5, 12, 19, 26  SIS II TAG meeting (Test Advisory Group)  
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NOVEMBER 2011 
10, 18, 24  SIS II Global Programme Management Board 
25  SIS-VIS Committee (SIS II Technical Formation Meeting) 
25  SIS II National Project Managers' Meeting 
17  SIS II Migration meeting 
12, 17, 24, 31  SIS II TAG meeting (Test Advisory Group) 
 
DECEMBER 2011 
1, 8, 15, 28  SIS II Global Programme Management Board 
23  SIS II CTE Workshop 
29  SIS-VIS Committee (SIS II Technical Formation Meeting) 
29  SIS II National Project Managers' Meeting 
7, 14, 21  SIS II TAG meeting (Test Advisory Group) 
 
SIS-VIS Committee (SIS II) and Working Group Meetings 
b) Meetings provisionally scheduled during the forthcoming reporting period 
JANUARY 2012 
6, 12, 19, 27   SIS II Global Programme Management Board 
20  SIS-VIS Committee (SIS II Technical Formation Meeting) 
20  SIS II National Project Managers' Meeting 
5, 12, 19, 26   SIS II TAG meeting (Test Advisory Group) 
14  SIS II M2 Test Preparation Meeting 
 
FEBRUARY 2012 
10, 23  SIS II Global Programme Management Board 
2 , 9 , 16 , 23 ,  SIS II TAG meeting (Test Advisory Group)  
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30  
 
MARCH 2012 
7 , 14 , 21 , 28   SIS II Global Programme Management Board 
21  SIS-VIS Committee (SIS II Technical Formation Meeting)) 
21  SIS II National Project Managers' Meeting 
6 , 13 , 20 , 27   SIS II TAG meeting (Test Advisory Group) 
 
APRIL 2012  
5 , 19 , 26   SIS II Global Programme Management Board 
24  SIS-VIS Committee (SIS II Technical Formation Meeting)) 
24  SIS II National Project Managers' Meeting 
4 , 11 , 18 , 25   SIS II TAG meeting (Test Advisory Group) 
 
MAY 2012 
9 , 16 , 23 ,   SIS II Global Programme Management Board 
23  SIS-VIS Committee (SIS II Technical Formation Meeting)) 
23  SIS II National Project Managers' Meeting 
8 , 15 , 22 , 29   SIS II TAG meeting (Test Advisory Group) 
 
JUNE 2012 
7 , 14 , 21   SIS II Global Programme Management Board 
21  SIS-VIS Committee (SIS II Technical Formation Meeting)) 
21  SIS II National Project Managers' Meeting 
6 , 13 , 20   SIS II TAG meeting (Test Advisory Group) 
 